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SUMMARY OF CONSTRUCTION PROJECTS

SEARCY COUNTY Fetimated or
Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost

001852" Oht Trails Maintenance (S) New Enhancement Completed Jan. 2000 Mar. 2015 - $6,200 - $31,000
Addt'l Rte.-Sec.: Franklin New; Johnson New; Pope New

009831 Gourd & Granny Creek Strs. & Apprs. (S) 74 7  Structures & Approaches Completed Oct. 2015  Jun. 2017 0.70 $3,784,919 0.70 $3,784,919
Addt'l Rte.-Sec.: Searcy 377-1

012288" Low-Cost Safety Impvts. (Dists. 5, 6, 8 & 9) (S) 65 4 Safety Improvements Completed Oct. 2017  Jun. 2018 16.04 $1,130,195  43.27 $3,048,847
Addt'l Rte.-Sec.: Various

012334 Hwy. 65 Slide Repairs (Searcy & Van Buren Cos.) (S) 65 6 Base Stabilization Sub. Completed Nov. 2019 Jul. 2020 0.32 $897,739 0.45 $3,000,000
Addt'l Rte.-Sec.: Van Buren 65-7

012351" Districts 4, 5, 8 & 9 Bridge Preservation (2020) (S) 65 6  Bridge Rehabilitation Sub. Completed May. 2020  Aug. 2021 0.07 $256,165 1.68 $6,147,965
Addt'l Rte.-Sec.: Various

012365 Leslie — South Sylamore Creek (S) 66 1 Resurfacing Scheduled 2024 10.19 $1-$3M  22.09 $5-%$10M
Addt'l Rte.-Sec.: Stone 66-2

090273" Buffalo River Trail (S) Roadside Appurtenances Completed Aug. 2010  Jul. 2014 - $26,026 - $26,026

090280 Cove Creek Str. & Apprs. (S) 65 6  Structure & Approaches Completed Sep. 2011 Jul. 2012 0.49 $2,371,304 0.49 $2,371,304

090337" Buffalo National River Trail (Searcy Co.) (S) Enhancement Programmed - <$1M™M - <$1M

090382 Marshall — North & South (Overlay) (S) 65 5 Resurfacing Completed Apr. 2013 Sep. 2013 3.23 $919,513 3.23 $919,513
Addt'l Rte.-Sec.: Searcy 65-6

090452 Hwy. 65/Zack Rd. Signal (Marshall) (S) 65 5 Safety Improvements Completed Nov. 2016  Sep. 2017 - $141,377 - $141,377
Addt'l Rte.-Sec.: Searcy CS

090468" Hwy. 65 Sidewalks (Marshall) (TAP-15) (S) Enhancement Completed May. 2019  Apr. 2020 - $455,180 - $455,180

090491 Western Grove — St. Joe (S) 65 4 Resurfacing Completed Jul. 2017  Dec. 2017 10.92 $2,473,786  12.76 $3,621,878
Addt'l Rte.-Sec.: Newton 65-3/4

090498 Pindall — Marshall (Safety Impvts.) (Sel. Secs.) (S) 65 4 Safety Improvements Scheduled 2022 0.60 $1-$3M 0.60 $1-$3 M
Addt'l Rte.-Sec.: Searcy 65-5

090516 USFS Richland Creek Vault Toilet (RTP-17) (S) Enhancement Programmed - <$1M - <$1M

090518 Hwy. 377 Slide Repairs (Searcy Co.) (S) 377 1 Base Stabilization Sub. Completed Sep. 2019  Jul. 2020 0.87 $1,630,972 0.87 $1,630,972

090527 S. of Marshall = Van Buren Co. Line (S) 65 6 Resurfacing Sub. Completed May. 2021  Nov. 2021 8.98 $3,126,719 8.98 $3,126,719

090576" Hwy. 66 Slide Repair (Leslie) (S) 66 1 Base Stabilization Sub. Completed Sep. 2019  Apr. 2020 0.23 $1,100,251 0.23 $1,100,251

090588" District 9 Sealing Program (2020) (S) 27 16 Sealing Programmed 8.50 <$1TM 6261 $1-%$3M
Addt'l Rte.-Sec.: Various

090619 Van Buren Co. Line — Hwy. 65 (S) 27 16 Resurfacing Scheduled 2024 23.40 $3-$5M 2340 $3-%$5M

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

SEARCY COUNTY Fetimated or
Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost

090620 Buffalo River —S. of Hwy. 74 (S) 65 5 Resurfacing Scheduled 2024 6.37 $1-$3 M 6.37 $1-$3 M
090625 Hwys. 27 & 377 Slide Repairs (Searcy Co.) (S) 27 16  Base Stabilization Sub. Completed Aug. 2020  Apr. 2021 1.30 $2,300,000 1.30 $2,300,000

Addt'l Rte.-Sec.: Searcy 377-1
A90001 St. Joe — Hwy. 333 (S) 65 4 Resurfacing Sub. Completed Apr. 2020  Aug. 2020 2.28 $491,041 2.28 $491,041
C64001" Marshall Overlay (Sel. Secs.) (S) CS Resurfacing Completed Apr. 2014 Jul. 2014 1.64 $236,520 1.64 $236,520
C64002" St. Joe Overlay & Surfacing (Sel. Secs.) (S) CS Resurfacing Sub. Completed Jan. 2021 Jul. 2021 0.60 $142,284 0.60 $142,284
C64003" Marshall Overlay No. 2 (Sel. Secs.) (S) CS Resurfacing Completed Apr. 2018 Jul. 2019 1.98 $227,355 1.98 $227,355
C64004" Gilbert & Pindall Overlay & Surfacing (S) Cs Resurfacing Sub. Completed Jun. 2020  Nov. 2020 2.29 $364,073 2.29 $364,073
FS9001 Van Buren Co. Line — North & East (Sel. Secs.) (S) 65 6 Resurfacing Programmed 10.27 $1-$3M  10.27 $1-$3 M
Addt'l Rte.-Sec.: Searcy 66-1
SA6437" Hwy. 65 - West (Overlay) (S) CR Resurfacing Completed Jul. 2013 Sep. 2013 1.00 $190,766 1.00 $190,766
SA6438" Hwy. 66 - South (Overlay) (S) CR Resurfacing Completed Jul. 2014 Nov. 2014 1.70 $317,319 1.70 $317,319
SA6439" Searcy County Overlay No.9 (Sel. Secs.) (S) CR Resurfacing Completed May. 2016  Sep. 2016 3.20 $419,924 3.20 $419,924
SA6440" Searcy Co. Pavement Markings (Sel. Secs.) (S) CR Resurfacing Completed Jul. 2017 Sep. 2017 29.10 $85232  29.10 $85,232
SA6441" Hwy.27 - North (Reseal) (S) Cs Resurfacing Completed Feb. 2019  Sep. 2019 3.20 $145,231 3.20 $145,231
SA6442" Hwy. 14 - East (Overlay) (S) CR Resurfacing Completed May. 2018  Jun. 2018 2.00 $208,962 2.00 $208,962
SA6443" Searcy Co. Surfacing No. 3 (S) CR Resurfacing Sub. Completed Feb. 2021  Sep. 2021 3.95 $828,071 3.95 $828,071
Totals For All Projects In Searcy County 136.65 $34,308,247

* Job not shown on county map.
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